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W.T. RicH ComMmpPANY, INC.

Daily Tasks | Week of 5/10/21

Activities grouped by area. Work may occur in adjacent floors simultaneously due to
the nature of chase/riser work. Locations in BOLD are an estimate of how the work

progresses, pending productivity and unforeseen conditions or conflicts.

e Monday

o Electricians to continue pulling wire at basement hallway.

o Electricians to start Fire Alarm ceiling holes on the 1% floor that have devices, in offices
that are occupied. Offices that are affected will be ALL Offices On The 1% Floor East Side

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

o Installing Electric Feeders @ Basement Electric room, 2" Floor Payroll & 3" Floor
Women’s Bathroom.

o Hammer drilling penetrations in Corridors on 1% floor.

o Sprinkler subs will be prepping for sprinkler shut down for Tuesday night work.

o WTR Carpenter to continue to close in pipe penetrations throughout the building.

e Tuesday

o Electricians to continue pulling wire at basement hallway.

o Electricians to resume Fire Alarm ceiling holes on the 1% floor that have devices, in offices
that are occupied. Offices that are affected will be ALL Offices on The 1% Floor East Side

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

o Installing Electric Feeders @ Basement Electric room, 2" Floor Payroll & 3™ Floor
Women's Bathroom.

o Hammer drilling penetrations in Corridors on 1* floor.

o Sprinkler sub to begin shut @ 5pm & work throughout the night until complete.

o WTR Carpenter to resume plywood at any open gaps in attic floor.

e \Wednesday

o Electricians to continue pulling wire at basement hallway.

o  Electricians to resume Fire Alarm ceiling holes on the 1* floor that have devices, in
offices that are occupied. Offices that are affected will be ALL Offices On The 1% Floor
East Side

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

o Installing Electric Feeders @ Basement Electric room, 2™ Floor Payroll & 3" Floor
Women’s Bathroom.

o Hammer drilling penetrations in Corridors on 1% floor.

o Sprinkler sub to begin shut @ 5pm & work throughout the night until complete.

o WTR Carpenter to continue closing in pipe penetrations.

e Thursday
o Electricians to continue pulling wire at basement hallway.
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W.T. RicH ComMmpPANY, INC.
Daily Tasks | Week of 5/10/21

Electricians to start Fire Alarm ceiling holes on the 1% floor that have devices, in offices
that are occupied. Offices that are affected will be ALL Offices On The 1% Floor East Side.
WTR & Electricians to start hanging poly on 1 floor corridor.

Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

Installing Feeders @ Basement Electric room, 2" Floor Payroll & 3™ Floor Women'’s
Bathroom.

Hammer drilling penetrations in Corridors on 1% floor.

Sprinkler sub to begin shut @ 5pm & work throughout the night until complete

WTR Carpenter to continue closing in pipe penetrations.

Electricians to continue pulling wire at basement hallway.

Electricians to start Fire Alarm ceiling holes on the 1% floor Corridor.

Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

Installing Feeders @ Basement Electric room, 2™ Floor Payroll & 3™ Floor Women'’s
Bathroom.

Hammer drilling penetrations in Corridors on 1% floor.

WTR Carpenter to continue to close in pipe penetrations.

*Special Notification*
Do to the upgraded electrical system that we are installing at City Hall this work requires
an electrical shutdown. The shutdown will happen on May 21,2021 @ 12:30pm. A
separate notice with more details will be sent next week.



